



MAXIMO ENTERPRISE ASSET MANAGEMENT AT OTORITA IBU KOTA NEGARA (OIKN)

Training Material – Work Management (part 2)

PT. ANAGILE KHARISMA UTAMA
LINA BUILDING OFFICE NO 305 SETIABUDI
JAKARTA SELATAN 12930

Table of Contents

Table of Contents.....	1
1 Special Maintenance (SM) Work	4
1.1 SM Work Overview	4
1.2 SM Work Cycle.....	4
1.2.1 SM Work Creation & Submission.....	6
1.2.2 SM Work Plan Approval Process by CHE Engineer	7
1.2.3 SM Work Plan Approval Process by Engineering Manager	8
1.2.4 SM Work Schedule Approval by Operation	9
1.2.5 SM Request Revision Work Order	10
1.2.6 SM Revise and Re-Submit Work Order	12
1.2.7 SM Work Execution	13
1.2.8 SM Work Completion.....	14
1.2.9 SM Work Closing Approval by CHE Engineer.....	16
1.2.10 SM Work Closing Approval by Engineering Manager.....	17
1.3 Exercises.....	18
2 Preventive Maintenance (PM) Work	18
2.1 PM Work Overview	18
2.2 PM Work Cycle.....	19
2.2.1 PM Work Order Submission	20
2.2.2 PM Work Schedule Approval by Operation	21
2.2.3 PM Work Execution	22
2.2.4 PM Work Completion	23
2.2.5 PM Work Closing Approval by CHE Engineer	25
2.3 Exercises.....	26
3 Daily Inspection (DI) Work	26
3.1 DI Work Overview	26
3.2 DI Work Cycle.....	27
3.2.1 DI Work Order Execution.....	28

3.2.2	DI Work Completion	28
3.3	Exercises.....	30
4	Asset Reconditioning (AR) Work.....	30
4.1	AR Work Overview	30
4.2	AR Work Cycle.....	30
4.2.1	AR Work Creation & Submission	32
4.2.2	AR Work Plan Approval Process by CHE Engineer	38
4.2.3	Move Asset to Repair Location	40
4.2.4	AR Work Execution	41
4.2.5	AR Work Completion	42
4.2.6	AR Work Closing Approval by CHE Engineer	44
4.2.7	Return Asset to Storeroom.....	45
4.3	Exercises.....	48
5	Corrective Maintenance (CM) Work.....	48
5.1	CM Work Overview.....	48
5.2	CM Work Cycle.....	48
5.2.1	CM Work Creation & Submission	50
5.2.2	CM Work Plan Approval Process by CHE Engineer	54
5.2.3	CM Work Schedule Approval by Operation.....	56
5.2.4	CM Work Execution	58
5.2.5	Failure Codes Application	59
5.2.6	CM Work Completion	64
5.2.7	CM Work Closing Approval by CHE Engineer	66
5.3	Exercises.....	69
6	Service Recovery (SR) Work.....	69
6.1	SR Work Overview	69
6.2	SR Work Cycle	69
6.2.1	SR Work Reporting & Submission	71
6.2.2	SR Work Closing Approval by CHE Engineer	79
6.3	Exercises.....	81

1 Special Maintenance (SM) Work

1.1 SM Work Overview


Special Maintenance (SM) work is a maintenance work that perform overhaul activities on assets. SM work usually performed annually, initiated based on decision of authorized person. SM work order created manually in **Work Order Tracking** application.

SM work does not performed using internal resources of the company, but by the vendor of the assets or other parties outside the company. Therefore, a procurement to purchase those services should be performed. When a SM work order is approved, the procurement process can be initiated. A PR for required services will be created automatically by reorder feature provided in EMS. That PR can be followed up to the next step of procurement.

SM work requires downtime of the assets to be performed. Therefore, the schedule need to be considered more carefully, to minimize the impact on business process. When defined schedule of SM work order does not fit, a schedule revision must be done towards those SM work order.

1.2 SM Work Cycle

Below image show how Special Maintenance process flow managed in EMS.




Below are detail scenario for Special Maintenance (SM) work order:


1. SM work order created from **Work Order Tracking** application by *Service Engineer*. The work order creator must set the *Work Type* attribute value into **SM**.
2. SM Work Order plans can be defined by selecting job plan that apply, or planned manually. Usually, SM work order require 3rd party services rather than materials or labors.
3. An approval assignment will be sent to *CHE Engineer*, and then *Engineering Manager*, whether the work is allowed be executed with the planned resources or not.
4. After the work order approved, procurement should be held to purchase required 3rd party services.

5. *Service Engineer* reviews the work result and input the result into EMS. A closing approval assignment will be sent to *CHE Engineer*, and then *Engineering Manager*, whether the work order can be closed or not.

1.2.1 SM Work Creation & Submission

Below are step by step for SM Work Order creation & submission:

Step	Action
1. On Service Engineer start center, in portlet Quick Insert , click New Work Order	
2. Input a description 3. Define Asset in Asset field (required) 4. Define Work Type and choose SM (Special Maintenance) 5. Define Schedule Start 6. Define Schedule Finish 7. Check the Requires Asset Downtime? 8. Then, click  (save button) 9. Then click  for route workflow 10. Choose Submit Work Order 11. Then click OK	



Scheduling Information

Target Start: Actual Start:

Target Finish: Actual Finish:

Scheduled Start: Duration: 0:00

Scheduled Finish: Successors:

Start No Earlier Than: Include Tasks in Schedule? ☒

Finish No Later Than:

Requires Asset Downtime? ☐

Follow-up Work

Is Rework? ☐

Originating Record: »

Has Follow-up Work? ☐

Manual Input

☒ Submit Work Order

Memo:



OK Cancel

1.2.2 SM Work Plan Approval Process by CHE Engineer

First plan approval for is by *CHE Engineer*. Below are steps to approve a SM work plan by *CHE Engineer*.

As a note, request revision for SM work plan by *CHE Engineer* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for plan approval.

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center CHE Engineer an assignment to approve created Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow)
3.	Choose Approve Work Order
4.	Click OK





1.2.3 SM Work Plan Approval Process by Engineering Manager

Next plan approval is by *Engineering Manager*. Below are steps to approve a SM work plan by *Engineering Manager*.

As a note, request revision for SM work plan by *Engineering Manager* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed to *CHE Engineer* for first plan approval again.

Step	Action
1.	Login as Engineer Manager. Username : emgr01, password : password. On Start Center Engineer Manager an assignment to approve created Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow)
3.	Choose Approve Work Order
4.	Click OK







1.2.4 SM Work Schedule Approval by Operation

After SM work plan is approved, the schedule need to be approved by *Operation*. Below are steps to approve a SM work schedule by *Operation*.

As a note, request revision for SM work schedule by *Operation* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *Operation* for schedule approval.

Step	Action
1. Login as Operation. Username : ops01, password : password. On Start Center Operation an assignment to review approved Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.	
2. Then click  (route workflow).	
3. Choose Approve Schedule .	
4. Then click OK .	





1.2.5 SM Request Revision Work Order

After *Service Engineer* submit Work Order, *CHE Engineer* can request revision for the Work Order. As a note, request revision for SM work order by *CHE Engineer* will direct the assignment back to *Service Engineer*. Below are step by step for request revision SM Work schedule:

Step	Action
1. Login as CHE Engineer. Username : che01, password : password. On Start Center CHE Engineer an assignment to approve created Work Order will appears in Inbox/Assignment portlet. Click Description of the assignment to go to related Work Order.	
2. Click  (route workflow) and then choose Revise Work Order .	
3. Input the memo (if needed).	

4. Then click **OK**.

CHE Engineer 01

 **Inbox / Assignments**

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/11/16 11:08 AM Refresh			
Need Approval for PR/ENG/10066/16/EMS (General)		2/15/16 2:07 PM	
Service Recovery 16000621 Needs to be Closed		2/23/16 9:04 PM	
Need Approval for PM 1038 (Sample PM 04 test)		5/10/16 8:54 AM	
Preventive Maintenance 16000680 Needs to be Closed		5/10/16 7:13 PM	
Special Maintenance 16000701 Needs Your Approval	Please Change the job plan	5/11/16 11:03 AM	
Special Maintenance 16000709 Needs Your Approval		5/11/16 11:08 AM	

1 - 6 of 6

Complete Workflow Assignment

Task:
Special Maintenance 16000709 Needs Your Approval

Action:

☐ Approve Work Order

☒ Revise Work Order

Memo:
Please define Schedule Start and Schedule Finish

Earlier Memos [Filter](#) >     0 - 0 of 0  


Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

1.2.6 SM Revise and Re-Submit Work Order

After request revision for SM work order by *CHE Engineer* the assignment will direct back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for work order approval. For Approval process can refer to point **1.2.2 SM Work Plan Approval Process by CHE Engineer**.

Step	Action
1.	Login as Service Engineer. Username : se01, password : password. On Start Center Service Engineer, an assignment to revise Work Order will appears in Inbox/Assignment portlet. Click Description of the assignment to go to related Work Order.
2.	Revise the Schedule Start and Schedule Finish (revise the information needed).
3.	Click  (route workflow) and then choose Re-submit Work Order .
4.	Input the memo (if needed).
5.	Then click OK .



The screenshot shows the Service Engineer01 interface. The 'Inbox / Assignments' portlet displays a table with one assignment: 'Special Maintenance 16000709 Needs to be Revised'. A red box labeled '1' highlights the 'Description' column. Below the portlet, the 'Scheduling Information' form is visible. A red box labeled '2' highlights the 'Scheduled Start' and 'Scheduled Finish' fields, which are currently set to '5/11/16 11:18 AM' and '5/12/16 11:17 AM' respectively. The 'Duration' is set to '0:00'. The 'Predecessors' field is empty. The 'Start No Earlier Than' and 'Finish No Later Than' fields are also empty. The 'Requires Asset Downtime?' checkbox is checked.

Complete Workflow Assignment

Task:
Special Maintenance 16000709 Needs to be Revised

Action:
☒ Re-submit Work Order

Memo:
Schedule Start and Schedule Finish already define

Earlier Memos [Filter](#) >     1 - 1 of 1  

Memo	Person	Transaction Date
Please define Schedule Start and Schedule Finish	CHE01	5/11/16 11:13 AM

OK Reassign Cancel


1.2.7 SM Work Execution

SM work can be executed after the schedule is approved. To initiate the work, below are step by step needs to be done by *Service Engineer* on SM work order:

Step	Action
1.	Login as Service Engineer. Username : se01, password: password. On Start Center Service Engineer on portlet Inbox / Assignment . Click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow)
3.	Choose Execute Work Order
4.	Then click OK




The screenshot shows the 'Inbox / Assignments' table with columns: Description, Last Memo, Start Date, Route, and Refresh. The table lists several assignments, with the last one, 'Special Maintenance 16000691 has to be Executed', highlighted by a red box and a red circle with the number 1.



1.2.8 SM Work Completion

When SM work is finished, *Service Engineer* should input the work result in the SM work order. After that, the work order must be submitted for closing. Below are step by step to complete SM Work Order:

Step	Action
1. Click Go To	
2. Navigate to Work Order	
3. Choose Work Order Tracking	
4. Choose WO number in WO list	
5. Click  (route workflow)	
6. Then click  (route workflow)	
7. Choose Complete Work Order	
8. Then click OK and dialog box to Report Downtime will be appeared.	
9. Define Start Date, End Date, Hours, and Downtime Code as necessary	
10. Click OK	
11. Then click  (route workflow)	



1 Applications

2 Work Orders

3 Work Order Tracking

4 Asset

Work Order	Description	Location	Asset	Status	Scheduled Start	Priority	Work Type	Site
1002	a			APPR				NPCT1
1003				APPR				NPCT1
1008	MM			APPR				NPCT1
1011	work order	NP1WS	NP1QCC101	WAPPR			CM	NPCT1
1018	Contoh CM 2	NP1BERTH	NP1QCC101	COMP	1/1/16 6:10 PM		CM	NPCT1
1022	Contoh AR - 1	NP1BERTH	NP1QCC101	WAPPR			AR	NPCT1
1026	Sample AR 01	NP1BERTH	NP1RTG202	APPR			AR	NPCT1
1032	Service Recovery Sample 01	NPCT1-ENG-STORE		INPRG				NPCT1
1034	Sample PM RTG 05	NP1BERTH	NP1RTG201	INPRG			DI	NPCT1
1042	Sample PM	NP1BERTH	1001	WEXEC			DI	NPCT1
1050	Sample AR 01	NP1BERTH	1001	WAPPR			AR	NPCT1
1053	Sample AR 03	NP1BERTH	1001	WAPPR			AR	NPCT1
1054	Sample SR 01	NP1		INPRG				NPCT1
1057	Sample Quick Reporting SR 2	NP1		COMP			SR	NPCT1
1060	Sample Quick Reporting SR 0 Sekian	NPCT1-ENG-STORE		INPRG			SR	NPCT1

Complete Workflow Assignment

Task: Special Maintenance 1600063 to be Completed


Action: ☒ Complete Work Order

Memo:

Earlier Memos

Memo	Person	Transaction Date
There are no rows to display.		

8 OK




1.2.9 SM Work Closing Approval by CHE Engineer

SM work closing requires approval from *CHE Engineer* and *Engineering Manager*. Below are steps to approve a SM Work Closing by *CHE Engineer*.

As a note, request revision for SM work closing by *CHE Engineer* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for closing approval..

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center Operation an assignment to close the Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order
2.	Then click  (route workflow
3.	Choose Close Work Order
4.	Then click OK



Inbox / Assignments

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/10/16 9:35 PM			
Need Approval for PR/ENG/10066/16/EMS (General)		2/15/16 2:07 PM	
Service Recovery 16000621 Needs to be Closed		2/23/16 9:04 PM	
Need Approval for PM 1038 (Sample PM 04 test)		5/10/16 8:54 AM	
Preventive Maintenance 16000680 Needs to be Closed		5/10/16 7:13 PM	
Special Maintenance 16000691 Needs to be Closed		5/10/16 9:35 PM	

1 - 5 of 5

Complete Workflow Assignment

Task:
Special Maintenance 16000691 Needs to be Closed

Action:
☒ Close Work Order
☐ Revise Work Order

Memo:

Earlier Memos  Filter >     0 - 0 of 0 

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

1.2.10 SM Work Closing Approval by Engineering Manager

Below are steps to approve a SM Work Closing by *Engineering Manager*. For rejection, revision request, and revision will not be discussed.

As a note, request revision for SM work closing will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for first closing approval again.

Step	Action
1.	Login as Engineer Manager. Username : emgr01, password: password. On Start Center Operation an assignment to close the Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order
2.	Then click  (route workflow)
3.	Choose Close Work Order
4.	Click OK

5. Then status Work Order has been **CLOSE**



Inbox / Assignments

Description

Next Assignment Due: 5/10/16 9:41 PM


Special Maintenance 16000691 Needs to be Closed

Last Memo

Route

Refresh

1 - 1 of 1



Complete Workflow Assignment

Task:

Special Maintenance 16000691 Needs to be Closed

Action:

☒ Close Work Order

☐ Revise Work Order

Memo:

Earlier Memos

Filter

0 - 0 of 0

There are no rows to display

OK

Reassign

Cancel

1.3 Exercises

2 Preventive Maintenance (PM) Work

2.1 PM Work Overview

Preventive maintenance (PM) work is a maintenance work generated by PM schedule in **Preventive Maintenance** application, to maintain assets or locations in satisfactory operating condition by providing for systematic inspection, detection, and correction of incipient failures either before they occur or before they develop into major defects. The works include tests, measurements, adjustment, parts replacement, and cleaning.


PM work order tends to follow planned guidelines from time-to-time to prevent equipment and machineries breakdown. The guidelines (task to be performed, resource needed, etc.) is contained in **Job Plan** that registered in PM schedule. When PM schedule generate a PM work order, the registered job plan will be applied automatically into the work order.

PM work requires downtime of the assets to be performed. Therefore, the schedule need to be considered more carefully, to minimize the impact on business process. When the schedule of PM

work order generated by PM schedule does not fit, a schedule revision can be done towards those PM work order.

2.2 PM Work Cycle

Below image show how Preventive Maintenance work will be managed in EMS.



Below are detail scenario for Preventive Maintenance (PM) work order:


1. PM work order created automatically based on PM schedule defined in **Preventive Maintenance** application, with the initial status is **APPR**.
2. Planned material of the work order can be issued from the storeroom. If the materials are unavailable, procurement should be held to purchase them.
3. An approval assignment will be sent to *Operation*, whether the work is allowed to be executed in the scheduled time or not. *Service Engineer* must revise the schedule if *Operation* reject the scheduled time.
4. *Service Engineer* reviews the work result and input the result into EMS. A closing approval assignment will be sent to *CHE Engineer*, whether the work order can be closed or not.

2.2.1 PM Work Order Submission

As stated above, PM Work Order generated based on PM schedule defined in **Preventive Maintenance** application. When a PM Work Order is generated, an assignment will appears in *Service Engineer's* Start Center. *Service Engineer* needs to review the work order, especially its schedule, before submitting.

Below are step by step for PM Work Order submission:

1. Click Description of the Assignment to go to related Work Order



2. Input **Schedule Start** and **Schedule Finish**
3. Check the **"Requires Asset Downtime?"** checkbox if it's not checked yet



4. Click (Route Workflow)

Scheduling Information

Target Start:

Actual Start:

Target Finish:

Actual Finish:

Scheduled Start:

Duration:

Scheduled Finish:

Predecessors:

Start No Earlier Than:

Include Tasks in Schedule?

☒

Finish No Later Than:

Requires Asset Downtime?

☐

Follow-up Work


Is Rework?

☐

Originating Record:

Has Follow-up Work?


☐

5. Click Submit Work Order 6. Then click OK	
---	--

2.2.2 PM Work Schedule Approval by Operation

Below are steps to approve a PM work schedule by *Operation*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for PM work schedule will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *Operation* for schedule approval.

1. On Start Center of Operation, there will be on “Inbox / Assignment” then click the information 2. Click  for approval process	
3. Choose Approve Schedule 4. Click OK	

Complete Workflow Assignment

Task:
Preventive Maintenance 16000681 Schedule Needs to be Rev

Action:
☒ Approve Schedule
☐ Revise Schedule

Memo:

Earlier Memos [Filter](#) > 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		

2.2.3 PM Work Execution

PM work can be executed after the schedule is approved. To initiate the work, below are step by step needs to be done by *Service Engineer* on PM Work Order:

1. On Start Center Service Engineer there will be a new assignment in portlet **Inbox / Assignment**, choose the assignment

Inbox / Assignments

Description
Next Assignment Due: 5/10/16 7:31 PM

1

Daily Inspection 16000661 Needs to be Executed	5/10/16 11:36 AM	
Submit for PM 1043	5/10/16 2:32 PM	
Daily Inspection 1034 Needs to be Closed	5/10/16 3:28 PM	
Submit 16000666 for Approval	5/10/16 4:37 PM	
Service Recovery 16000668 Needs to be Completed	5/10/16 6:13 PM	
Preventive Maintenance 16000670 Needs to be Completed	5/10/16 6:37 PM	
Submit Preventive Maintenance 16000685 for Schedule Approval	5/10/16 7:20 PM	
Preventive Maintenance 16000681 Needs to be Executed	5/10/16 7:31 PM	

[Last Memo](#)
[Start Date](#)
[Route](#)
[Refresh](#)

[Previous Page](#) | 11 - 18 of 18

2. Choose **Execute Work Order**
3. Click **OK**

Complete Workflow Assignment

Task:
Preventive Maintenance 16000681 Needs to be Executed

Action:
☒ Execute Work Order

Memo:

Earlier Memos
Filter
0 - 0 of 0


Memo	Person	Transaction Date
There are no rows to display.		

OK
Reassign
Cancel

2.2.4 PM Work Completion

When PM work is finished, *Service Engineer* should input the work result in the PM Work Order. After that, the work order must be submitted for closing. Below are step by step to complete PM Work Order:

1. Click **Go To**
2. Navigate to **Work Order**
3. Click **Work Order Tracking**



4. Search **Work Order** on list **Work Order**
5. Then choose the **Work Order** no.

Work Order Tracking

Service Engineer01

Query: Find Work Order Select Action

Advanced Search Bookmarks

Work Orders Filter 1 - 20 of 171

Work Order	Description	Location	Asset	Status	Scheduled Start	Priority	Work Type	Site
1002				APPR				NPCT1
1003				APPR				NPCT1
1008	MM			APPR				NPCT1
1011	work order	NP1WS	NP1QCC101	WAPPR		CM		NPCT1
1018	Contoh CM 2	NP1BERTH	NP1QCC101	COMP	1/1/16 6:10 PM	CM		NPCT1
1022	Contoh AR - 1	NP1BERTH	NP1QCC101	WAPPR		AR		NPCT1
1028	Sample AR 01	NP1BERTH	NP1RTG202	APPR		AR		NPCT1
1032	Service Recovery Sample 01	NPCT1-ENG-STORE		INPRG				NPCT1
1034	Sample PM RTG 05	NP1BERTH	NP1RTG201	INPRG		DI		NPCT1
1042	Sample PM	NP1BERTH	1001	WEXEC		DI		NPCT1
1050	Sample AR 01	NP1BERTH	1001	WAPPR		AR		NPCT1
1053	Sample AR 03	NP1BERTH	1001	WAPPR		AR		NPCT1
1054	Sample SR 01	NP1		INPRG				NPCT1
1057	Sample Quick Reporting SR 2	NP1		COMP		SR		NPCT1
1060	Sample Quick Reporting SR 0 Sekian	NPCT1-ENG-STORE		INPRG		SR		NPCT1

6. Then click  for **Route Workflow**

7. Click  for **Complete WO**

8. Choose **Complete Work Order**

9. Click **OK**

Complete Workflow Assignment

Task: Preventive Maintenance 1 Needs to be Completed

Action: ☒ Complete Work Order

Memo:

Earlier Memos Filter 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		


OK Reassign Cancel

10. Define a Downtime Report, such as: Start Date, End Date, Hours

11. Click **OK**

12. Then Status of **Work Order** has been changed to **COMP (Completed)**

13. Then click 




2.2.5 PM Work Closing Approval by CHE Engineer

Below are steps to approve a PM work closing by *CHE Engineer*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for PM work closing will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for closing approval.

1. On CHE Start Center, in **Inbox / Assignment** portlet, click PM number to be Closed


2. Then click  for approval process



Description	Last Memo	Start Date	Route
Next Assignment Due: 5/10/16 7:55 PM			
Need Approval for PR/ENG/10066/16/EMS (General)		2/15/16 2:07 PM	
Service Recovery 16000621 Needs to be Closed		2/23/16 9:04 PM	
Need Approval for PM 1038 (Sample PM 04 test)		5/10/16 8:54 AM	
Preventive Maintenance 16000680 Needs to be Closed		5/10/16 7:13 PM	
Preventive Maintenance 16000681 Needs to be Closed		5/10/16 7:55 PM	

3. Choose **Close Work Order**
4. Click **OK**

5. Then **Work Order** status has been **CLOSE**



2.3 Exercises

3 Daily Inspection (DI) Work

3.1 DI Work Overview

Daily Inspection (DI) work is a routine inspection to check assets or locations readiness for operation. DI work performed daily, before and after an assets or locations operates. When there is failure findings from this DI work, follow up work can be initiated. DI work order initiated based by PM schedule defined in **Preventive Maintenance** application.

A series of checklist should be presented in a DI work order, to guide the executor of what should be checked for specific asset or location. This can be accommodated by registering job plan containing those checklist in the PM schedule that will be applied automatically when the PM schedule creates DI work order.


Sometimes DI work order cannot be performed on specific day. There are several cases that causes it, such as:

- The asset or location needs to operate immediately.
- Shortage of labor resources.
- Etc.

When those cases happen and prevent DI work to be executed, the DI work order can be cancelled.

3.2 DI Work Cycle

Below image show how Daily Inspection process flow managed in EMS.



Detail scenario for Daily Inspection (DI) work order:


1. DI work order created automatically based on PM schedule defined in **Preventive Maintenance** application with the initial status is **WEXEC**.
2. Service Engineer can cancel the work order if it does not need to be executed.
3. Service Engineer reviews the work result, input the result into Maximo, and close the work order after the work finish.
4. Failure findings gathered from this inspection can be followed up by creating a follow up work order (CM, SR, or SM).

3.2.1 DI Work Order Execution

DI Work Order generated based on PM schedule defined in **Preventive Maintenance** application. When a DI Work Order is generated, an assignment will appear in *Service Engineer's* Start Center. *Service Engineer* need to review the work order first, whether it can be executed or not.


Below are step by step needs to be done by *Service Engineer* on DI work order to execute DI work:

1. Click Description of the Assignment to go to related Work Order



2. Click (Route Workflow)

3. Click **Execute Work Order** then click **OK**



Complete Workflow Assignment

Task:
Daily Inspection 1034 Needs to be Executed

Action:
☒ Execute Work Order
☐ Cancel Work Order

Memo:

Earlier Memos [Filter](#) >  0 - 0 of 0  


Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel


3.2.2 DI Work Completion

On DI work completion, *Service Engineer* should input the work result in the DI Work Order. After that, *Service Engineer* can decide whether follow up work order is needed or not.

1. Click on the list Work Order Tracking. Search and click the WO number



2. Click on  (Route Workflow)
3. Choose “Follow up Work Order”
4. Click OK



Complete Workflow Assignment

Task:
Daily Inspection 16000656 Needs to be Closed

Action:
☒ Follow Up Work Order 3
☐ Close Work Order

Memo:

Earlier Memos 4

Memo	Person	Transaction Date
There are no rows to display.		

3.3 Exercises

4 Asset Reconditioning (AR) Work

4.1 AR Work Overview


Asset reconditioning (AR) is a work of servicing, readjusting, and recalibrating rotating assets (assets that have rotating item) to bring them to near-new original operational level. AR is performed occasionally, based on decision of authorized person. An AR work order created to execute this work in **Work Order Tracking** application.

Planning should be held before executing an AR work. A job plan can be defined in AR work order to automate the planning resources and tasks need to be performed, or creator can defined them manually. Approval from the AR work order needed to execute this work.

AR work should be done in a repair location. Before executing the work, executor must make sure the asset already at the location, otherwise this asset must be moved to that location first.

4.2 AR Work Cycle

Below image show how Asset reconditioning business flow defined in EMS.




Below is detail scenario for Asset Reconditioning (AR) work order:

1. The work order must have **AR** value on the *Work Type* attribute, defined by the work order *Service Engineer*. The work order is created from **Work Order Tracking** application.
2. AR Work Order plans can be defined by selecting job plan that apply, or planned manually by work order creator.
3. An approval assignment will be sent to *CHE Engineer*, whether the work is allowed be executed with the planned resources or not.
4. After the work order approved, planned material can be issued from the storeroom. If the materials are unavailable, procurement should be held to purchase them.
5. The work is performed in repair location. Therefore, the asset must be moved there first.

6. *Service Engineer* reviews the work result and input the result into EMS. A closing approval assignment will be sent to *CHE Engineer*, whether the work order can be closed or not.

4.2.1 AR Work Creation & Submission

Below are step by step for AR Work Order creation & submission:

Step	Action
1. Login as Service Engineer. Username : se01, password : password.	
2. Go to Work Orders Tracking Application by click  (GoTo) – Work Orders – Work Order Tracking.	
3. Click New Work Order button 	


4a. Work Order number is autonumber.

4b. Input the Work Order description.

4c. Input **Work Type** field with 'AR' (Asset Reconditioning)

4d. Input **Asset** field with an asset which have item code and asset is already issued from storeroom. (mandatory field)

4e. Click **Save** button, and the "Route Workflow" button appears in  instead of , indicates that a workflow is initiated upon this work order.



The screenshot shows the 'Work Order' form in the Agile system. The form is divided into several sections with various input fields and buttons. Red boxes and callouts highlight specific areas:

- 4a**: Points to the 'Work Order' number field, which contains '16000722'.
- 4b**: Points to the 'Work Order' description field, which contains 'Recondition'.
- 4c**: Points to the 'Work Type' field, which contains 'AR'.
- 4d**: Points to the 'Asset' field, which contains 'Rotating Item 01'.
- 4e**: Points to the 'Save' button, which has been replaced by a 'Route Workflow' button (indicated by a workflow icon).

Other visible fields include 'Location' (NPCT1-ENG-S1), 'Site' (NPCT1), 'GL Account' (281-4005-1-01), 'Status' (WAPPR), and 'Status Date' (5/11/16 5:39 PM).

5. Add Job Plan

5a. Select Job Plan.

5b. If the Job Plan has defined before, Task for Work Order is automatically fill. To add new task click **New Row**.

5c. Task Number is autonumber and input the task description.

Job Details

Asset Details

Priority

Job Plan:

JP01

>>

Job Plan Revision #:

0

PM:

>>

Safety Plan:

>>

Asset Up?

☒

SLA Applied?

☐

Charge to Store?

☐

Priority:

Priority Justification:

Tasks for Work Order 16000722

Filter >     1 - 3 of 3

Sequence	Task	Summary	Estimated Duration	Status	Owner	Owner Group	Include in Schedule?	
10	Task Sample 01		0:30	WAPPR			☒	 
20	Task Sample 02		0:00	WAPPR			☒	 
30	Task Sample 03		0:00	WAPPR			☒	 

New Row

Task Information

Task:

31 Task Sample 04

>>

Sequence:

Status:

WAPPR

Classification:

>>

Classification Description:



Under Flow Control?

☐

Suspend Flow Control?

☐

Attachments



Inherit Status Changes?

☒

Owner:

>>

Owner Group:

>>

Route:

Route Stop:

6. Add New Labor

6a. Click **New Row** button.

6b. Click “Select Craft” button. Choose desired craft, then click “OK” button. Click  next to **Task** field, to choose the task where the labor is needed if necessary. Field Quantity, Labor Contract, Skill Level, Vendor will automatically filled accordance data in Labor Contract. Define Duration.

Labor Materials Services Tools

Labor

Filter > 1 - 1 of 1

Task	Craft	Skill Level	Vendor	Quantity	Labor	Duration (Hours)	Rate	Line Cost
	ELECT	SENIOR	mitsui	1		1:00	175,000.00	0.00

Details

Task:

Vendor:

mitsui

Duration (Hours):

1:00

Craft:

ELECT

Labor Contract:

NP11001

Rate:

175,000.00

Skill Level:

SENIOR

Quantity:

1

Line Cost:

0.00

Labor:

Rate Changed ?

☐

Outside?

☒

6b

6a

Select Craft

New Row

7. Add New Material

7a. Click **New Row** button

7b. Define the item code of the item in **Item** field.

7c. Define Quantity.

7d. Define Unit Cost.

7e. Define the storeroom where the item will be issued in **Storeroom** field.

Materials

Task	Item	Description	Quantity	Unit Cost	Line Cost	Storeroom
10	ITEM002	Item test integration10	1.00	150.00	150.00	NPCT1-ENG-S

Details

Task: [10]

Item: ITEM002

Line Type: Item

Quantity: 1.00

Order Unit:

Unit Cost: 150.00

Line Cost: 150.00

Storeroom: NPCT1-ENG-S

Storeroom Site: NPCT1

Reservation Type: AUTOMATIC

Vendor:

Condition Code:

Condition Rate:

Condition Enabled?

Issue To:

Required Date: 5/11/16 5:39 PM

Requested By: SE01

Select Materials Select Asset Spare Parts **New Row**

8. Add New Service

8a. Click **New Row** button

8b. Click **Select Standard Service** button. Check desired services, then click **OK** button.

Services

Task	Service	Description	Quantity	Unit Cost	Line Cost
	SV001	AC Preventive Maintenance	1.00	400.00	400.00

Details

Task:

Line Type: Standard Service

Service: SV001

Quantity: 1.00

Order Unit:

Unit Cost: 400.00

Line Cost: 400.00

Issue To:

Required Date: 5/11/16 5:59 PM

Requested By: SE01

Vendor: MITSUI

PR:

PR Line:

Select Standard Services **New Row**

9. Add New Tools


9a. Click **New Row** button.

9b. Click **Select Tools** button. Check desired tools, then click **OK** button.

9c. Define Quantity.

9d. Define Tool Hours.

9e. Define Rate.



Tools Filter > 1 - 1 of 1

Task	Tool	Description	Quantity	Tool Hours	Rate	Line Cost
	TOOL002	Hammer	1.00	1:00	100.00	100.00

Details

Task:

Tool: Hammer

Quantity: 1.00

Tool Hours: 1:00

Rate: 100.00

Line Cost: 100.00

Rate Changed ? ☒

Reservation Required? ☐

Storeroom:

Storeroom Site: NPCT1

Reservation Type: AUTOMATIC

Issue To:

Required Date: 5/11/16 6:02 PM

Select Tools New Row


10. An assignment to submit created Work Order appears in **Inbox/Assignment** portlet on the Start Center. Click Description of the assignment to go to related Work Order.

10a. Click **Route Workflow** button, and dialog box **Manual Input** will appears

10b. Choose **Submit Work Order**.

10c. Input Memo (if needed).

10d. Click **OK** button.




Service Engineer01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Submit Asset Reconditioning 16000722 for Approval		5/11/16 5:41 PM	

Next Assignment Due: 5/11/16 5:41 PM

Refresh



4.2.2 AR Work Plan Approval Process by CHE Engineer

Below are steps to approve AR work plan by *CHE Engineer*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for AR work plan by *CHE Engineer* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for plan approval.

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center CHE Engineer an assignment to approve created Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Approve Work Order .
4.	Input Memo (if needed).
5.	Click OK .
6.	Status change to ' APPR ' (Approve).

CHE Engineer 01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/11/16 6:30 PM			
Asset Reconditioning 16000722 Needs Your Approval		5/11/16 6:30 PM	

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition Site: NPCT1 Attachments
Location: NP1QUAY001 NPCT1 Quay Area Work Type: AR Status: WAPPR

Complete Workflow Assignment

Task: Asset Reconditioning 16000722 Needs Your Approval

Action:
☒ Approve Work Order
☐ Revise Work Order

Memo:

Earlier Memos Filter 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

Query Find Work Order Select Action



List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition Site: NPCT1 Attachments
Location: NP1QUAY001 NPCT1 Quay Area Work Type: AR Status: APPR

4.2.3 Move Asset to Repair Location

To be able to execute AR work, the asset must be located on repair location. Below are steps to move an asset to a repair location by *Service Engineer*.


Step	Action
1. Login as SE Engineer. Username : se01, password: password. On Start Center Service Engineer an assignment to execute created Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.	
2. Click Select Action on the top page, Select Move/Swap/Modify	
3. Dialog box Move/Swap/Modify . Select  To Location field. Select location type Repair . Click Apply button	
4. Click Execute Now button.	



4.2.4 AR Work Execution

AR work can be executed after the asset is in repair location. To initiate the work, below are step by step needs to be done by *Service Engineer* on AR work order:

Step	Action
1.	Login as Service Engineer. Username : se01, password : password. On Start Center Service Engineer an assignment to execute Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Execute Work Order .
4.	Input Memo (if needed).
5.	Then click OK .
6.	Status change to ' INPRG ' (In Progress).
7.	The Route Workflow button appearance returned back into  , indicates that the workflow is finished.



Service Engineer01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/11/16 6:34 PM			
Asset Reconditioning 16000722 has to be Executed		5/11/16 6:34 PM	

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition


Location: NP1QUAY001 NPCT1 Quay Area

Site: NPCT1

Work Type: AR

Attachments

Status: WAPPR



4.2.5 AR Work Completion

When AR work is finished, *Service Engineer* should input the work result in the AR work order. After that, the work order must be submitted for closing. Below are step by step to complete AR Work Order:

Step	Action
1.	Login as Service Engineer. Username : se01, password : password. Choose one of related work order which has “INPRG” status and work type ‘AR (Asset Reconditioning)’.
2.	Then click  (route workflow) and the Route Workflow button appearance returned back into  , indicates that the workflow is started.
3.	Choose Complete Work Order .
4.	Input Memo (if needed).
5.	Then click OK .
6.	Status change to ‘ COMP (Complete)’.

Service Engineer01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/11/16 7:00 PM			
Asset Reconditioning 16000722 Needs to be Completed		5/11/16 7:00 PM	

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition Site: NPCT1 Attachments

Complete Workflow Assignment

Task: Asset Reconditioning 16000722 Needs to be Completed

Action: ☒ Complete Work Order

Memo:

Earlier Memos

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition Site: NPCT1 Attachments

Location: NP1QUAY001 >> NPCT1 Quay Area Work Type: AR

Asset: NP100110 >> Rotating Item 01a GL Account:


Status: COMP Status Date: 5/11/16 7:04 PM

4.2.6 AR Work Closing Approval by CHE Engineer

Below are steps to approve AR work closing by *CHE Engineer*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for AR work closing will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for closing approval.

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center Operation an assignment to close the Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Close Work Order
4.	Input Memo (if needed)
5.	Then click OK
6.	Status changed to ' CLOSE ' (Close).
7.	The Route Workflow button appearance returned back into  , indicates that the workflow is finished.



Complete Workflow Assignment

Task:
Asset Reconditioning 16000722 Needs to be Closed

Action:

☒ Close Work Order

☐ Revise Work Order

Memo:

Earlier Memos

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000722 Recondition Site: NPCT1


Location: NP1QUAY001 NPCT1 Quay Area Work Type: AR

Attachments


Status: CLOSE

4.2.7 Return Asset to Storeroom


After the AR work closed, the asset should be returned to storeroom, with new condition code, which is **RECOND**. Below step describe how to do that, by *Service Engineer*

Step	Action
1. Login as Service Engineer. Username : se01, password : password.	
1. Go to Work Order Application by click  (GoTo) – Assets - Assets	

2. Search the Asset that wants to be return to storeroom. Click the Asset number.




3. Go to **Select Action** – **Move/Modify Assets**



4. Dialog box **Move/Modify Assets**, move to Attibutes Tab.

4a. Change Condition Code to '**RECOND**'.

4b. Click **OK**



5. Go to **Select Action - Move/Modify Assets**

5a. Select  **To Location** field. Select location type **Storeroom**. Click **Apply** button.

5b. Click **OK** button.

5c. Location changed to Storeroom.

Move/Modify Assets

To make changes to an asset's location, parent/child relationship, users and custodians, and attributes, select the appropriate tab below.

Assets Users and Custodians Groups Attributes

Assets     1 - 1 of 1

Asset	Description	Parent	Location	GL Account	To Parent	To Location	To GL Account
NP100112	Spreader RTG Crane		NP1WS			NPCT1-ENG-S1	

Select More Assets

Mass Move

Use the fields listed below to specify a new location, parent, or bin for all the assets listed above.

To Site: NPCT1   Apply

To Loop Location:  Apply

To Location: NPCT1-ENG-S1   Apply 5a

To Parent:  Apply

To GL Account:  Apply

To Bin:  Apply

5b OK Cancel

List View Asset Spare Parts Safety Meters Specifications Work

Asset: NP100112 Spreader RTG Crane 

Status: OPERATING

Asset Type by Finance: CHE 

Asset Type by Engineering: RTG 

Site: NPCT1

Attachments 

Details

Parent:  

Maintain Hierarchy? ☐

Location: NPCT1-ENG-S1  Engineering Storeroom 5c 

Bin: 

Rotating Item: NP1000060  Spreader RTG Crane 

Condition Code: RECOND  Reconditioned 

Calendar: 

Shift: 

Serial #: 

Failure Class: 

Tool Rate: 0.00

4.3 Exercises

5 Corrective Maintenance (CM) Work

5.1 CM Work Overview

Corrective maintenance (CM) work is a maintenance work initiated based on failure happens on assets or locations. The purpose of this maintenance work is to return an asset or location into a satisfactory operating condition. CM work order created in **Work Order Tracking** application.

Planning should be held before executing a CM work. A job plan can be defined in a CM work order to automate the planning resources and tasks need to be performed, or creator can defined them manually. Approval from the CM work order is needed when there are materials required for the work.

Most CM work requires downtime of the assets to be performed, but not always. When downtime required, the work schedule need to be considered more carefully, to minimize the impact on business process. If the schedule does not fit, a schedule revision should be done towards those CM work order.


5.2 CM Work Cycle

For the details of corrective maintenance process flow, please refers to below image.

3. When there are materials planned to perform this CM work, an approval assignment will be sent to *CHE Engineer* to issue those materials from the storeroom. If the materials are unavailable in the storeroom, procurement should be held to purchase them.
4. *Operation* approval is required related to CM work order schedule, if the work order requires downtime. *Service Engineer* should revise the schedule if it does not fit.
5. *Service Engineer* reviews the work result and input the result into EMS. A closing approval assignment will be sent to *CHE Engineer*, whether the work order can be closed or not.


5.2.1 CM Work Creation & Submission

Below are step by step for CM Work Order creation & submission:

Step	Action
1. Login as Service Engineer. User name : se01, password : password.	
2. Go to Work Order Application by click  (GoTo) – Work Orders – Work Order Tracking	
3. Click New Work Order  button 3a. Work Order number is autonumber. 3b. Input the Work Order description. 3c. Select Work Type 'CM' (Corrective Maintenance) . 3d. Select Asset (mandatory field). Location automatically filled in accordance with the location of assets. 3e. Input Schedule Start and Schedule Finish. 3f. Check the Requires Asset Downtime? 3g. Select the Job Plan.	

3h. Click  **Save** button

3i. The **Route Workflow** button appearance change to , indicates that the workflow is started.




Work Order Tracking

Query Find Work Order Select Action

Advanced Search Bookmarks

Work Orders Filter 0 - 0 of 0

To find records, use the filter fields and then press Enter.
For more search options, use the Advanced Search button.
To enter a new record, select the Insert icon in the toolbar.



Query Find Work Order Select Action

List View **Work Order** Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order 16000718 Gantry Crane Corrective Maintenance

Location: NP1BERTH >> NPCT1 Berth Location

Asset: NP100106 >> Gantry Crane

Class: WORKORDER

Failure Class: >>

Problem Code: >>

Parent WO: >>

Site: NPCT1

Work Type: CM

GL Account: 281-4005-1-01

Storeroom Material Status: >>

Work Package Material Status: >>

Material Status Last Updated: >>

Closing Financial Period: >>

Attachments

Status: WAPPR

Status Date: 5/11/16 2:42 PM

Inherit Status Changes? ☒


Is Task? ☐

Under Flow Control? ☐

Suspend Flow Control? ☐

Scheduling Information		Follow-up Work
Target Start:	Actual Start:	Is Rework?
		☐
Target Finish:	Actual Finish:	Originating Record:
		>>
Scheduled Start:	Duration:	Has Follow-up Work?
5/11/16 2:44 PM	0:00	☐
Scheduled Finish:	Predecessors:	
5/12/16 2:42 PM	>>	
Start No Earlier Than:	Include Tasks in Schedule?	
	☒	
Finish No Later Than:		
Requires Asset Downtime?		
☒		

Job Details	Asset Details	Priority
Job Plan:	Asset Up?	Priority:
JP01 >>	☒	
Job Plan Revision #:	SLA Applied?	Priority Justification:
0	☐	
PM:	Charge to Store?	
>>	☐	
Safety Plan:		
>>		




4. Go to Start Center Service Engineer, select work order assignment that displayed on **Inbox/Assignment** column.


4a. Click  (Route Workflow) button and dialog box to submit Work Order will appears.

4b. Choose **Submit Work Order**.

4c. Input Memo (if needed).

4d. Click **OK** button.






The screenshot displays the Agile Work Management interface. At the top, there is a navigation bar with tabs: List View, Work Order (selected), Plans, Assignments, Related Records, Actuals, Safety Plan, Log, and Failure Reporting. A red box labeled '4a' highlights the 'Failure Reporting' tab. Below the navigation bar, the 'Work Order' form is visible. It contains fields for Work Order (16000718), Location (NP1BERTH), Asset (NP100106), Class (WORKORDER), Failure Class, Problem Code, Parent WO, Site (NPCT1), Work Type (CM), GL Account (281-4005-1-01), Storeroom Material Status, Work Package Material Status, Material Status Last Updated, Closing Financial Period, Attachments, Status (WAPPR), Status Date (5/11/16 2:42 PM), Inherit Status Changes? (checked), Is Task? (unchecked), Under Flow Control? (unchecked), and Suspend Flow Control? (unchecked). A red box labeled '4b' highlights the 'Submit Work Order' button in the 'Manual Input' dialog box. A red box labeled '4c' highlights the 'Memo' text area. A red box labeled '4d' highlights the 'OK' button.

5.2.2 CM Work Plan Approval Process by CHE Engineer


CHE Engineer approval is required when material is planned for the work order. Below are steps to approve CM work plan by *CHE Engineer*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for CM work plan by *CHE Engineer* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for plan approval.

Step	Action
5.	Login as CHE Engineer. Username : che01, password: password. On Start Center CHE Engineer an assignment to approve created Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
6.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
7.	Choose Approve Work Order .
8.	Input Memo (if needed).
9.	Click OK .
10.	Status change to ' APPR ' (Approve).



The screenshot displays the IBM Agile solution interface. At the top, the user is logged in as 'CHE Engineer 01'. The 'Inbox / Assignments' portlet shows a list of assignments. The first assignment, 'Corrective Maintenance 16000718 Needs to be Approved', is highlighted with a red box and labeled '1'. Below the list, there are search and filter options. A red box labeled '2' highlights the 'Route Workflow' icon (a green box with a white arrow). Below this, a tabbed interface shows 'Work Order' as the active tab. The 'Work Order' details for '16000718' are displayed, including the description 'Gantry Crane Corrective Maintenance' and the site 'NPCT1'. The 'Complete Workflow Assignment' dialog box is open, showing the task 'Corrective Maintenance 16000718 Needs to be Approved'. The 'Action' section has two options: 'Approve Work Order' (selected with a radio button) and 'Revise Work Order'. A red box labeled '3' highlights the 'Approve Work Order' option. Below the action options is a 'Memo' field, highlighted with a red box labeled '4'. At the bottom of the dialog box, there is a table for 'Earlier Memos' with columns 'Memo', 'Person', and 'Transaction Date'. The table is empty, and the text 'There are no rows to display.' is shown. A red box labeled '5' highlights the 'OK' button at the bottom of the dialog box.



5.2.3 CM Work Schedule Approval by Operation

After CM work plan is approved, if asset downtime is required to execute the work, the work schedule needs to be approved by *Operation*. Below are steps to approve a CM work schedule by *Operation*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for CM work schedule by *Operation* will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *Operation* for schedule approval.

Step	Action
1.	Login as Operation. Username : ops01, password : password. On Start Center Operation an assignment to review approved Work Order schedule will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Approve Schedule .
4.	Input Memo (if needed).
5.	Then click OK .
6.	Status change to ' WEXEC ' (Waiting for Execution)

Operation01

Inbox / Assignments

Description

Next Assignment Due: 5/11/16 3:45 PM

Corrective Maintenance 16000718 Schedule Needs to be Reviewed

Last Memo

Route

Refresh

1 - 1 of 1

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000718 Gantry Crane Corrective Maintenance Site: NPCT1 Attachments

Complete Workflow Assignment

Task: Corrective Maintenance 16000718 Schedule Needs to be Rev

Action:

☒ Approve Schedule

☐ Revise Schedule

Memo:

Earlier Memos

Filter

0 - 0 of 0

Memo Person Transaction Date

There are no rows to display.


OK Reassign Cancel


List View	Work Order	Plans	Assignments	Related Records	Actuals	Safety Plan	Log	Failure Reporting
Work Order: 16000718 Gantry Crane Corrective Maintenance		Site: NPCT1		Attachments 				
Location: NP1BERTH NPCT1 Berth Location		Work Type: CM		Status: WEEXEC				
Asset: NP100106 Gantry Crane		GL Account: 281-4005-1-01		Status Date: 5/11/16 3:54 PM				
Class: WORKORDER		Storeroom Material Status: 		Inherit Status Changes? ☒				
Failure Class: 		Work Package Material Status: PARTIAL		Is Task? ☐				
Problem Code: 		Material Status Last Updated: 5/11/16 3:45 PM		Under Flow Control? ☐				
Parent WO: 		Closing Financial Period: 		Suspend Flow Control? ☐				

5.2.4 CM Work Execution

To initiate CM work, below are step by step needs to be done by *Service Engineer* on CM work order:

Step	Action
1.	Login as Service Engineer. Username : se01, password : password. On Start Center Service Engineer an assignment to execute Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order.
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Execute Work Order .
4.	Input Memo (if needed).
5.	Then click OK .
6.	Status change to 'INPRG' (In Progress).
7.	The Route Workflow button appearance returned back into  , indicates that the workflow is finished.





Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000718 Gantry Crane Corrective Maintenance

Location: NP1BERTH NPCT1 Berth Location

Asset: NP100106 Gantry Crane

Class:

Site: NPCT1

Work Type: CM

GL Account: 281-4005-1-01

Storeroom Material Status:

Attachments

Status: WEXEC

Status Date: 5/11/16 3:54 PM

Inherit Status Changes?

Complete Workflow Assignment

Task: Corrective Maintenance 16000718 Needs to be Executed

Action: ☒ Execute Work Order

Memo:

Earlier Memos Filter 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel

Query Find Work Order Select Action

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order: 16000718 Gantry Crane Corrective Maintenance

Location: NP1BERTH NPCT1 Berth Location

Asset: NP100106 Gantry Crane

Site: NPCT1

Work Type: CM

GL Account: 281-4005-1-01

Attachments

Status: INPRG


Status Date: 5/11/16 4:13 PM

5.2.5 Failure Codes Application


For every corrective work, whether it is CM or SR work (SR work will be discussed next), cause of failure and the solution must be defined before it is being closed. This regulation stipulated that companies have a source of knowledge about the problems that may occur and how to overcome them. A failure codes should be defined for each work order, containing:

- *Problem.* Define the problem that occurs.
- *Cause.* Define the cause of the problem.
- *Remedy.* Define the solution of the problem.

A failure codes must be defined by *Service Engineer* for CM/SR work order before the work order is submitted for closing. Failure codes can be chosen from available list, defined in **Failure Codes** application. Below are details about Failure Codes applications accessibility:

1




From **Go To** menu, choose **Assets – Failure Codes**


2


Header Bar will give information that user is in the Failure Codes application.

2.a **New Failure Code** button, to add new Failure Code


2.b **Filter** Failure Classes by **Failure Class, Description, and Organization**.

	2.c List of all failure class based on filtering result.
3	Choose one Failure Class, to show the details of the Failure Class.  Will show display the details, see the figure below.  3.a Failure Codes tab, to view and update details of Failure Code 3.b Detail information of the Problem, Causes, and Remedies.
4	User can perform some action related to the Failure Code from Select Action menu (on top of the form).


 4.a Copy Failure Hierarchy action to copy failure hierarchy of every problem. 4.b Duplicate Failure Code, to create new failure code by duplicating most value of the current failure code. 4.c Delete Failure Code, to delete failure code. 4.d Run Reports, to run reports of failure code.	
--	--

5.2.5.1 Create Failure Codes

When new failure code need to be defined, or new problem, cause, remedy need to be added in a failure code, *Service Engineer* can perform that in **Failure Codes** application, by following below steps:


Step	Action
1. Login as Service Engineer. User name : se01, password : password.	
2. Go to Work Order Application by click  (GoTo) – Assets – Failure Codes	
3. Click New Work Order  button	
3.a Input the failure class name on Failure Class column	
3.b Input description of that failure class.	
3.c Click New Row on Problems list.	

- 3.d Select Failure Code of Problem.
- 3.e Click **New Row** on **Causes** list.
- 3.f Select Failure Code of Causes.
- 3.g Click **New Row** on **Remedies** list.
- 3.h Select Failure Code of Remedies.
- 3.i Click  **Save** button.



The screenshot displays the Agile Work Management interface, showing the process of adding a new failure code to a problem and its causes. The interface is divided into several sections:

- Top Bar:** Contains a "Query" dropdown, a "Find Failure Class" search bar, a "Select Action" dropdown, and a "Save" button (labeled 3).
- Failure Classes:** A table with columns "Failure Class", "Description", and "Organization". It lists "PUMPS" (Pumps Failure, NPCT) and "AAA" (NPCT). A "New Row" button is visible.
- Failure Codes:** A section for adding new failure codes. It includes a "Failure Class" dropdown (labeled 3a) set to "PIPE", a "Description" field (labeled 3b) set to "Pipe", and an "Organization" dropdown set to "NPCT".
- Problems:** A section for adding new problems. It includes a "Failure Code" dropdown (labeled 3d) set to "LEAK", a "Description" field (labeled 3c) set to "Leaked", and a "New Row" button.
- Causes for LEAK:** A section for adding new causes for the selected problem. It includes a "Failure Code" dropdown (labeled 3f) set to "SEAL", a "Description" field (labeled 3e) set to "Seal Leaked", and a "New Row" button.



Remedies for SEAL

Filter > 1 - 1 of 1

Failure Code	Description
ADJSEAL	adjust seal

Details

Failure Code: ADJSEAL


Description: adjust seal

New Row

5.2.6 CM Work Completion

When CM work is finished, *Service Engineer* should input the work result in the CM work order (including failure codes). After that, the work order must be submitted for closing. Below are step by step to complete SM Work Order:

Step	Action
1.	Login as Service Engineer. Username : se01, password : password. Choose one of related work order which has "INPRG" status and work type 'CM' (Corrective Maintenance).
2.	Select the Failure Code for this Work Order, click » button to select failure code and then click Save button.
3.	Then click  (route workflow) and the Route Workflow button appearance returned back into  , indicates that the workflow is started.
4.	Choose Complete Work Order .
5.	Input Memo (if needed).
6.	Then click OK .
7.	Dialog box Report Downtime will be appeared and field Start Date and End Date automatically filled. Value of Hours is interval between Start Date and End Date.
8.	Click OK
9.	Status change to 'COMP (Complete).



Service Engineer01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Corrective Maintenance 16000718 Needs to be Executed		5/11/16 3:54 PM	Route

List View | **Work Order** | Plans | Assignments | Related Records | Actuals | Safety Plan | Log | Failure Reporting

Work Order: 16000718 | Gantry Crane Corrective Maintenance | Site: NPCT1

Location: NP1BERTH >> NPCT1 Berth Location | Work Type: CM

Asset: NP100106 >> Gantry Crane | GL Account: 281-4005-1-01

Class: WORKORDER | Storeroom Material Status: >> | Status: INPRG

Failure Class: **PIPE** >> | Work Package Material Status: PARTIAL >> | Status Date: 5/11/16 4:13 PM

Problem Code: | Material Status Last Updated: 5/11/16 3:45 PM | Inherit Status Changes? ☒

Parent WO: | Closing Financial Period: | Is Task? ☐

Under Flow Control? ☐

Suspend Flow Control? ☐

Query | Find Work Order | Select Action | 

List View | **Work Order** | Plans | Assignments | Related Records | Actuals | Safety Plan | Log | **Failure Reporting**

Work Order: 16000718 | Gantry Crane Corrective Maintenance | Site: NPCT1

Attachments

Complete Workflow Assignment

Task: Corrective Maintenance 16000718 Needs to be Completed

Action: **Complete Work Order**

Memo:

Earlier Memos | Filter > | 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		

OK | Reassign | Cancel

Report Downtime

To change the asset's current status from UP to DOWN or DOWN to UP, select Change Status. To record the start and end of the asset's downtime, which leaves the asset in its current status, select Report Downtime.

Asset:
NP100106 Gantry Crane

Asset Up?
☒

Downtime Report

☐ Change Status
☒ Report Downtime

Start Date:
5/11/16 2:42 PM

End Date:
5/11/16 5:23 PM

Hours:
2:41

Downtime Code:

Start Date Default Downtime Type

☒ Reported Date ☒ Operational

OK Cancel

List View Work Order Plans Assignments Related Records Actuals Safety Plan Log Failure Reporting

Work Order:
16000718 Gantry Crane Corrective Maintenance

Location:
NP1BERTH NPCT1 Berth Location

Asset:
NP100106 Gantry Crane

Class:
WORKORDER

Site:
NPCT1

Work Type:
CM

GL Account:
281-4005-1-01

Storeroom Material Status:

Attachments

Status:
COMP

Status Date:
5/11/16 5:23 PM


Inherit Status Changes?
☒

5.2.7 CM Work Closing Approval by CHE Engineer

Below are steps to approve a CM work closing by *CHE Engineer*. For rejection, revision request, and revision will not be discussed. They can refer to rejection, revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for CM work closing will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for closing approval.

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center Operation an assignment to close the Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order
2.	Then click  (route workflow) and dialog box Complete Workflow Assignment will appears.
3.	Choose Close Work Order
4.	Input Memo (if needed)
5.	Then click OK
6.	Status changed to ' CLOSE ' (Close).
7.	The Route Workflow button appearance returned back into  , indicates that the workflow is finished.



Complete Workflow Assignment

Task:
Corrective Maintenance 16000718 Needs to be Closed

Action:

☒ Close Work Order 3

☐ Revise Work Order

Memo:

4

Earlier Memos [Filter](#) >     0 - 0 of 0  

Memo	Person	Transaction Date
There are no rows to display.		

5

Query  Find Work Order  Select Action      7

[List View](#) [Work Order](#) [Plans](#) [Assignments](#) [Related Records](#) [Actuals](#) [Safety Plan](#) [Log](#) [Failure Reporting](#)

Work Order:
16000718 Gantry Crane Corrective Maintenance 

Location:
NP1BERTH >> NPCT1 Berth Location 

Site:
NPCT1

Work Type:
CM 

Attachments


Status:
 6

5.3 Exercises

6 Service Recovery (SR) Work

6.1 SR Work Overview


Service Recovery (SR) work is a corrective maintenance work with high level of urgency that makes them need to be executed immediately. Because of the high level of urgency, work execution can be done without prior work order. Material usage for this work does not require any prior approval too. After the work finished, report about this work can be registered as SR work order in **Quick Reporting** application.

Information that should be included in a SR work order is as follows:

- Tasks that have been performed
- Any materials or tools used.
- Labor resources used.
- Failure codes containing at least 1 problem, causes, and remedy.

6.2 SR Work Cycle

Below figure show how service recovery will be managed in EMS.




Below are detail scenario for Service Recovery (SR) work order:


1. SR can be initiated without any prior work order, because it is an emergency. Technician assignment is performed directly. Any material issue from storeroom can be done without any prior approval.
2. After the work is done, *Service Engineer* creates a SR work order as a report of the work in **Quick Reporting** application. *Service Engineer* also include any resources used for this SR.

A closing approval assignment will be sent to *CHE Engineer*, whether the work order can be closed or not.

6.2.1 SR Work Reporting & Submission

After a SR work is finished, Service Engineer should create a work reporting in **Quick Reporting** application. Below are step by step for SR work reporting & submission:

Step	Action
1. Login as Service Engineer. User name : se01, password : password.	
2. Go to Quick Reporting Application by click  (GoTo) – Work Orders – Quick Reporting	
3. Click New Quick Reporting button 	
3a. Work Order number is autonumber.	
3b. Input Work Order Description .	
3c. Default Work Type of Quick Reporting is 'SR' (Service Recovery).	
3d. Default Status of Quick Reporting is 'INPRG'	
3e. Click  on Asset or Location field and select one value.	
3f. Click  Save .	



4. Add a task by following this steps:


4a. Click **New Row**


4b. Input Task Description.

4c. Input Estimated Duration.

4d. When inputting task for Work Reference Information Section is automatically filled.

4e. Input the Actual Start and Actual Finish. Value of Time Remaining is Duration minus the number of hours worked so far.





The screenshot displays the 'Tasks' interface with a filter set to '1 - 1 of 1'. The task 'Extinguish the Fire' is selected, showing an estimated duration of 2:00 and a status of INPRG. The interface is divided into several sections:

- Task Information:** Includes fields for Sequence (1), Task (Extinguish the Fire), Estimated Duration (2:00), and Inherit Status Changes? (checked).
- Work Reference Information:** Includes Reference WO (16000690), Status (INPRG), Location (NP1BERTH), and Asset (NP100106).
- Measurement Information:** Includes Observation, Inspector, Measurement Point, Measurement Value, and Measurement Date.
- Attachment Information:** Includes Attachments.
- Scheduling Information:** Includes Target Start, Target Finish, Scheduled Start, and Scheduled Finish. The Actual Start (5/10/16 12:00 PM), Actual Finish (5/10/16 3:00 PM), and Time Remaining (3:00) are also displayed.

Red callouts highlight specific fields: 4b points to the Task field, 4c points to the Estimated Duration field, 4d points to the Reference WO field, and 4e points to the Actual Finish field.

5. Select **Labor** Tab under the page.
- 5a. Click **Select Labor** button.
- 5b. Select associated Labor and click **OK**.
- 5c. After Select Labor, field Labor, Craft, Skill Level, Start Date, Rate, Type is automatically fill. Input End Date when the task finished.
- 5d. Input Start Time.
- 5e. Input End Time.
- 5f. Value of Duration (Hours) is interval between Start Date and End Date.
- 5g. If Labor using from Outside, the Outside Labor Information will automatically fill.

Labor | Materials | Tools | Failure Reporting | Meter Readings | Log

Labor | Filter | 0 - 0 of 0

Task	Labor	Name	Approved?	Start Date	Start Time	End Time	Duration (Hours)	Rate
There are no rows to display.								

Enter Time By Crew | **Select Labor** | Select Planned Labor | New Row

5a

Select Labor

Labor | Filter | 1 - 15 of 18

☐	Labor	Name	Craft	Skill Level	Vendor	Contract	Contract Description
☐	ELECT01	Electrical 01	ELECT				
☐	MECH01	Mechanical 01	MECH				
☐	ELECT02	Electrical 02	ELECT	JUNIOR	MITSUI	1002	
☐	ELECT01	Electrical 01	ELECT	SENIOR	MITSUI	1002	
☐	MECH02	Mechanical 02	MECH	JUNIOR	MITSUI	1002	
☐	MECH01	Mechanical 01	MECH	SENIOR	MITSUI	1002	
☐	ELECT02	Electrical 02	ELECT	JUNIOR	MITSUI	NP11001	NPCT1 Labor Rate Contract
☒	ELECT01	Electrical 01	ELECT	SENIOR	MITSUI	NP11001	NPCT1 Labor Rate Contract
☐	MECH02	Mechanical 02	MECH	JUNIOR	MITSUI	NP11001	NPCT1 Labor Rate Contract
☐	MECH01	Mechanical 01	MECH	SENIOR	MITSUI	NP11001	NPCT1 Labor Rate Contract
☐	ELECT02	Electrical 02	ELECT	JUNIOR	709654	NP1LAB01	Labor Maintenance Contract
☐	ELECT01	Electrical 01	ELECT	SENIOR	709654	NP1LAB01	Labor Maintenance Contract
☐	MECH02	Mechanical 02	MECH	JUNIOR	709654	NP1LAB01	Labor Maintenance Contract

5b

OK | Cancel

Labor
Materials
Tools
Failure Reporting
Meter Readings
Log

Labor
Filter
1 - 1 of 1

Task	Labor	Name	Approved?	Start Date	Start Time	End Time	Duration (Hours)	Rate
ELECT01	>>	Electrical 01	☐	5/10/16	6:00 AM	6:00 PM	12:00	175,000.00

Task:
Labor: ELECT01 >> Electrical 01
Approved? ☐

Craft: ELECT >>
Skill Level: SENIOR >>

Start Date: 5/10/16
End Date: 5/10/2016
Type: WORK

Start Time: 6:00 AM
End Time: 6:00 PM

Duration (Hours): 12:00
Line Cost: 2,100,000.00

Rate: 175,000.00

Outside Labor
Premium Pay
Charge Information

Outside? ☒
Vendor: MITSUI >>
Contract: NP11001 >>
Revision: 0

Premium Pay Code:
Premium Pay Hours:
Premium Pay Rate:
Premium Rate Type:

GL Debit Account:
GL Credit Account:
Location: NP1WS >>
Asset: NP100106 >>
Memo:
Recorded as Received:

6. Select **Tools** tab under the page

6a. Click **Select Tools**.

6b. Select tools used for work order and then click **OK**.

6c. Input Quantity, default value of Quantity is 1.00

6d. Input Tool Hours, default value of Tool Hours is 1.00

6e. Input Rate, default value of Rate is 0.00

6f. Value of Line Cost is multiplication result from Quantity and Rate. Click **Save**

Agile – Proprietary/Confidential

75

Labor Materials **Tools** Failure Reporting Meter Readings Log

Tools [Filter](#) >     0 - 0 of 0  

Task	Tool	Description	Quantity	Tool Hours	Rate	Line Cost	Outside?	Location
There are no rows to display.								

6a 

Select Tools Select Planned Tools Select Issued Tools New Row

Select Tools

Tools [Filter](#) >     1 - 10 of 10  

☐	Tool	Description	Outside?
☐	TOOL001	Fluke Multimeter	☐
☒	TOOL002	Hammer	☐
☐	TOOL03	Saw	☐
☐	NP1000016		☐
☐	NP1000017	a	☐
☐	NP1000035		☐
☐	NP1000054	Fluke Multimeter 20A, 1000VDC, 440VAC	☐
☐	NP1000056	Ttest Tool	☐
☐	NP1000057	Np2 the poci d sss	☐
☐	NP1000087	Fluke Multimeter 20A, 1000VDC, 440VAC	☐

6b 

OK Cancel

Labor Materials **Tools** Failure Reporting Meter Readings Log

Tools Filter > 1 - 1 of 1

Task	Tool	Description	Quantity	Tool Hours	Rate	Line Cost	Outside?	Location
	TOOL002	Hammer	1	1:00	0.00	0.00	☐	NP1WS

Details

Task:

Tool: TOOL002 >> Hammer

Outside? ☐

Location: NP1WS >> NPCT1 Workshop Repair Facility

Asset: NP100106 >> Gantry Crane

Rotating Asset:

Quantity: 1 (6c)

Tool Hours: 1:00 (6d)

Rate: 0.00 (6e)

Line Cost: 0.00 (6f)

GL Debit Account:

GL Credit Account:

Entered By: SE01

Entered Date: 5/10/16 10:42 AM

Select Tools Select Planned Tools Select Issued Tools New Row

7. Select Failure Reporting tab under the page.

7a. Select Failure Class.

7b. Click Select Failure Codes, dialog box will be appeared and then select failure codes.

Labor Materials Tools **Failure Reporting** Meter Readings Log

Failure Class: **PUMPS** (7a) >> Pumps Failure

Failed Date: 5/10/16 10:51 AM

Remarks:

Remark Date:

Failure Codes Filter > 1 - 3 of 3

Type	Failure Code	Description
PROBLEM	LEAK	Leaked
CAUSE	SEAL	Seal Leaked
REMEDY	RPLCSEAL	Replace Seal

(7b) Select Failure Codes

8. Complete Quick Reporting


8a. Click  (Route Workflow) button.

8b. Dialog box **Complete Workflow Assignment** will appear. Choose action **Complete Work Order**.

8c. Input Memo (if needed).

8d. Click **OK**.

8e. Status will be changed to '**COMP**' (Complete).



Query Find Work Order Select Action

List View Quick Reporting Specifications

Work Order: 16000668 Sample Quick Reporting

Location: NP1 BERTH NPCT1 Berth Location

Asset: NP100106 Gantry Crane

Reported By: SE01

Reported Date: 5/10/16 6:12 PM

Supervisor: Status: INPRG

Work Type: SR Site: NPCT1

GL Account: 281-4005-1-01

Attachments

Complete Workflow Assignment

Task: Service Recovery 16000668 Needs to be Completed


Action: ☒ Complete Work Order

Memo:

Earlier Memos Filter 0 - 0 of 0

Memo	Person	Transaction Date
There are no rows to display.		

OK Reassign Cancel



6.2.2 SR Work Closing Approval by CHE Engineer

Below are steps to approve a SR work closing by *CHE Engineer*. For revision request, and revision will not be discussed. They can refer to revision request, and revision of **SM Work Cycle** in step point **1.2.5 SM Request Revision Work Order** and **1.2.6 SM Revise and Re-submit Work Order** training material.

As a note, request revision for SR work closing will direct the assignment back to *Service Engineer*. After revision is done, assignment will be directed back to *CHE Engineer* for closing approval.

Step	Action
1.	Login as CHE Engineer. Username : che01, password: password. On Start Center Operation An assignment to close SR Work Order will appears in Inbox/Assignment portlet, click Description of the assignment to go to related Work Order
2.	Click  (Route Workflow) button and dialog box Complete Workflow Assignment will appears.
3.	Choose Close Work Order .
4.	Input Memo (if needed).
5.	Then click OK .
6.	Status changed to 'CLOSE'.
7.	The Route Workflow button appearance returned back into  , indicates that the workflow is finished.

CHE Engineer 01

Inbox / Assignments

Description	Last Memo	Start Date	Route
Next Assignment Due: 5/11/16 1:55 PM Refresh			
Corrective Maintenance 16000717 Needs to be Approved	1	5/11/16 1:55 PM	
Service Recovery 16000668 Needs to be Closed		5/11/16 1:40 PM	

Query Find Work Order Select Action      

List View Quick Reporting Specifications

Work Order: 16000668 Sample Quick Reporting 

Location: NP1BERTH NPCT1 Berth Location 

Asset: NP100106 Gantry Crane 

Reported By: SE01

Reported Date: 5/10/16 6:12 PM 

Supervisor: Status: INPRG

Work Type: SR Site: NPCT1

GL Account: 281-4005-1-01 

[Attachments](#) 

 2

Complete Workflow Assignment

Task: Service Recovery 16000668 Needs to be Closed

Action: ☒ Close Work Order 3 ☐ Revise Work Order

Memo: 4

Earlier Memos [Filter](#) >     0 - 0 of 0 

Memo	Person	Transaction Date
There are no rows to display.		

5

OK Reassign Cancel

Query Find Work Order  Select Action    

List Quick Reporting Specifications

Work Order: 16000668 Sample Quick Reporting 

Location: NP1BERTH >> NPCT1 Berth Location 

Asset: NP100106 >> Gantry Crane 

Reported By: SE01 >>

Reported Date: 5/10/16 6:12 PM 

Supervisor: >>

Work Type: SR 

Status: **CLOSE**

Site: NPCT1

GL Account: 281-4005-1-01 

[Attachments](#) 

7

6

6.3 Exercises